

	PSG2 Documentación de la entrega Milestone 1
	Sprint planning

Universidad de Sevilla

Escuela Técnica Superior de Ingeniería Informática

Documentación de la entrega M01

Documentación Sprint Planning



Grado en Ingeniería Informática – Ingeniería del Software

Proceso y Gestión Software 2

Curso 2023 – 2024

Fecha	Versión
28/02/2024	v1r2

Grupo de prácticas: G5-54		
Autores	Rol	Correo electrónico
Blanco Mora, David	Developer	davblamor@alum.us.es
García Lama, Gonzalo	Scrum Manager	gongarlam@alum.us.es
Martín de Prado Barragán, Carlos	Developer	carmarbar9@alum.us.es
Núñez Sánchez, Juan	Developer	juanunsan2@alum.us.es
Jiménez Soriano, Lidia	Developer	lidjimisor@alum.us.es
Yao, Jun	Developer	junyao@alum.us.es

	PSG2 Documentación de la entrega Milestone 1
	Sprint planning

Repositorio: <https://github.com/gii-is-psg2/psg2-2324-g5-54>

Índice de contenido

1. Introducción	2
2. Control de Versiones	2
3. Tabla de Tareas	2

1. Introducción

En el presente documento, se detallan las tareas a realizar en este sprint, así como los responsables asignados a cada tarea.

2. Control de Versiones

Fecha	Versión	Descripción
20/02/2024	v1r0	Primera versión del documento
23/02/2024	v1r1	Adición del punto 3
28/02/2024	v1r2	Entrega

3. Tabla de Tareas

Índice	Historia	Responsables
--------	----------	--------------

	PSG2 Documentación de la entrega Milestone 1
	Sprint planning

A1.3-a	Add your information to the developers' section in pom.xml	Yao, David, Lidia, Carlos, Juan y Gonzalo
A1.3-b	Change the project information in pom.xml	Yao
A1.3-c	Change the icons of each pricing plan	Lidia
A1.3-d	Change the colors of the buttons shown in the list of pets	Carlos
A1.3-e	Change the message of the home page	Juan
A1.3-f	Change the image of the home page with another pet you like.	Lidia
A1.3-g	Change the background color of the table header shown on the Consultations list page while logged in as an owner	Gonzalo
A1.3-h	Change the information included in the info.yml file	David
A1.4	Create a technical report	Yao, David, Lidia, Carlos, Juan y Gonzalo
A1.5	Create a technical report that describes the configuration management methodology followed by the group	Yao, David, Lidia, Carlos, Juan y Gonzalo
A1.6-a	Create a new functionality for Clinic Owners	Yao y David
A1.6-b	Change the color of the gradients shown in each card of the /plans page	Lidia
A1.6-c	Change the background color of the headers of all tables	Carlos
A1.6-d	Change the behavior of the Consultations page while logged in as a Clinic Owner or a Vet	Juan y Gonzalo
A1.7	Prepare a release of the Pet clinic project	Yao, David, Lidia, Carlos, Juan y Gonzalo

	PSG2 Documentación de la entrega Milestone 1
	Sprint planning

A1.8-a	Objectives and scope of the CMDB	Juan
A.1.8-b	Structure of the CMDB, including a list of the configuration items added by each group member and their relationships	Juan
A-1.9	All the reports regarding meeting minutes	Yao, David, Lidia, Carlos, Juan y Gonzalo