

Detailed report

09/04/2024 - 09/05/2024



Total: 103:17:01 Billable: 103:17:01 Amount: 0,00 USD

Date	Description	Duration	User
09/05/2024	Despliegue de la aplicación en App Engine con posibles problemas PSG2	00:38:21 03:01:00 - 03:39:21	Gongarlam 0,00 USD
09/05/2024	Comprobación de Documentos PSG2	00:32:16 02:27:00 - 02:59:16	Gongarlam 0,00 USD
09/05/2024	Corrección de Conflictos entre develop y ramas extras PSG2	00:31:48 01:51:00 - 02:22:48	Gongarlam 0,00 USD
09/05/2024	Revisión PSG2	01:15:08 01:17:00 - 02:32:08	Carmarbar9 0,00 USD
08/05/2024	Mileston3 PSG2	00:58:59 23:53:07 - 00:52:06 ⁺¹	Junyao 0,00 USD
08/05/2024	doc PSG2	01:51:59 23:18:12 - 01:10:11 ⁺¹	Juanunsan2 0,00 USD
08/05/2024	Completación de la API, modificación de NavBar y correccion de errores PSG2	02:36:47 23:13:00 - 01:49:47 ⁺¹	Gongarlam 0,00 USD
08/05/2024	Modificación de API y consumición de las segunda PSG2	01:43:31 19:50:00 - 21:33:31	Gongarlam 0,00 USD
08/05/2024	E1 API PSG2	02:41:46 18:01:08 - 20:42:54	Juanunsan2 0,00 USD
08/05/2024	Corrección de bugs PSG2	02:56:21 16:50:00 - 19:46:21	Gongarlam 0,00 USD
08/05/2024	3.6 PSG2	01:42:44 16:18:10 - 18:00:54	Juanunsan2 0,00 USD
08/05/2024	Apis PSG2	04:14:53 16:08:00 - 20:22:53	Carmarbar9 0,00 USD
08/05/2024	(Without Description) PSG2	01:55:02 16:07:58 - 18:03:00	Lidjimsor 0,00 USD
08/05/2024	A 3.3 fix PSG2	04:46:57 16:00:00 - 20:46:57	Davblamor 0,00 USD

08/05/2024	Mileston3 PSG2	06:41:39 15:23:00 - 22:04:39	Junyao 0,00 USD
08/05/2024	Extra/3.1- Terminado extra PSG2	01:00:54 15:01:06 - 16:02:00	Lidjimsor 0,00 USD
08/05/2024	Frontend PSG2	02:29:02 12:28:58 - 14:58:00	Carmarbar9 0,00 USD
08/05/2024	Extra/3.1 PSG2	02:39:56 11:58:58 - 14:38:54	Lidjimsor 0,00 USD
08/05/2024	3.6 PSG2	00:42:13 11:29:13 - 12:11:26	Juanunsan2 0,00 USD
08/05/2024	Tarea A3.3 PSG2 - A3.3	01:31:09 10:19:56 - 11:51:05	Lidjimsor 0,00 USD
08/05/2024	3.6 PSG2	01:37:37 00:17:19 - 01:54:56	Juanunsan2 0,00 USD
07/05/2024	Mileston3 PSG2	00:15:50 23:22:24 - 23:38:14	Junyao 0,00 USD
07/05/2024	Tarea A3.3 PSG2 - A3.3	01:15:10 23:00:25 - 00:15:35 ⁺¹	Lidjimsor 0,00 USD
07/05/2024	Mileston3 PSG2	00:44:22 22:10:38 - 22:55:00	Junyao 0,00 USD
07/05/2024	Tarea A3.3 PSG2 - A3.3	00:33:44 21:24:16 - 21:58:00	Lidjimsor 0,00 USD
07/05/2024	3.8 docs y code PSG2	01:20:21 17:41:50 - 19:02:11	Carmarbar9 0,00 USD
07/05/2024	feature 3.5-d PSG2	00:13:23 00:08:41 - 00:22:04	Carmarbar9 0,00 USD
06/05/2024	Mileston3 PSG2	00:33:34 22:37:06 - 23:10:40	Junyao 0,00 USD
06/05/2024	fix 3.5-b PSG2	01:58:55 20:22:50 - 22:21:45	Carmarbar9 0,00 USD
06/05/2024	A3.6 Monitorización del Acuerdo de cliente de Petclinic PSG2	01:13:23 10:00:00 - 11:13:23	Lidjimsor 0,00 USD
06/05/2024	A3.5b feature PSG2	01:15:19 08:00:00 - 09:15:19	Davblamor 0,00 USD

05/05/2024	Mileston3 PSG2	01:43:42 20:31:18 - 22:15:00	Junyao 0,00 USD
05/05/2024	A3.3 Integration of Pricing4saas PSG2	00:40:06 19:11:16 - 19:51:22	Davblamor 0,00 USD
05/05/2024	Realización del documento 3.7, precios y calculos PSG2	02:44:32 17:47:00 - 20:31:32	Gongarlam 0,00 USD
05/05/2024	A3.3 Integration of Pricing4saas PSG2	01:49:23 17:02:00 - 18:51:23	Davblamor 0,00 USD
05/05/2024	3.4/itop config PSG2	00:55:29 14:00:54 - 14:56:23	Juanunsan2 0,00 USD
05/05/2024	3.4/itop config PSG2	00:35:51 13:13:19 - 13:49:10	Juanunsan2 0,00 USD
05/05/2024	A3.3 Integration of Pricing4saas PSG2	03:32:48 10:43:00 - 14:15:48	Davblamor 0,00 USD
05/05/2024	Corrección de la API ya funcional PSG2	03:02:00 01:03:00 - 04:05:00	Gongarlam 0,00 USD
04/05/2024	Realización apartado 3.5a y 3.5c PSG2	01:31:49 23:49:00 - 01:20:49 ⁺¹	Gongarlam 0,00 USD
04/05/2024	3.4/itop config PSG2	02:22:29 17:32:00 - 19:54:29	Juanunsan2 0,00 USD
04/05/2024	Realización codigo SLA y modificaciones en iTop PSG2	03:18:54 17:14:00 - 20:32:54	Gongarlam 0,00 USD
04/05/2024	Mileston3 PSG2	01:48:21 17:12:06 - 19:00:27	Junyao 0,00 USD
04/05/2024	3.8 docs PSG2	03:05:40 16:38:06 - 19:43:46	Carmarbar9 0,00 USD
04/05/2024	Arreglos en documentación PSG2 - (*)Tareas externas que no tienen categoría	00:45:11 11:02:00 - 11:47:11	Lidjimsor 0,00 USD
04/05/2024	Arreglos en documentación PSG2 - (*)Tareas externas que no tienen categoría	00:55:56 10:06:00 - 11:01:56	Lidjimsor 0,00 USD
03/05/2024	Organización nueva improvisada del grupo y cambio de Tareas(critico) PSG2	00:47:09 23:34:00 - 00:21:09 ⁺¹	Gongarlam 0,00 USD
03/05/2024	Mileston3 PSG2	02:04:35 23:12:09 - 01:16:44 ⁺¹	Junyao 0,00 USD

03/05/2024	3.4/itop config PSG2	00:02:33 21:30:45 - 21:33:18	Juanunsan2 0,00 USD
03/05/2024	3.4/itop config PSG2	00:49:19 20:12:27 - 21:01:46	Juanunsan2 0,00 USD
03/05/2024	3.4/itop config PSG2	01:00:56 18:21:53 - 19:22:49	Juanunsan2 0,00 USD
03/05/2024	Realización de documentación 3.2-b y c, más código para home SLA PSG2	01:38:49 17:45:00 - 19:23:49	Gongarlam 0,00 USD
02/05/2024	3-2.d PSG2	02:54:49 17:56:31 - 20:51:20	Juanunsan2 0,00 USD
02/05/2024	Terminada tarea 3.2.a - Associated services and description PSG2 - A3.2.a - Customer Agreement Document	01:27:51 16:17:00 - 17:44:51	Lidjimsor 0,00 USD
02/05/2024	3.2-A PSG2	00:48:21 12:50:22 - 13:38:43	Juanunsan2 0,00 USD
30/04/2024	Mileston3 PSG2	00:57:51 15:40:44 - 16:38:35	Junyao 0,00 USD
23/04/2024	trabajo clase PSG2	00:53:41 15:46:39 - 16:40:20	Junyao 0,00 USD
23/04/2024	Trabajo clase PSG2	03:07:19 15:45:41 - 18:53:00	Carmarbar9 0,00 USD
20/04/2024	daily meeting y organizar el trabajo PSG2	00:29:58 14:09:02 - 14:39:00	Junyao 0,00 USD
20/04/2024	poker PSG2	00:54:32 14:08:00 - 15:02:32	Juanunsan2 0,00 USD
20/04/2024	Poker planning Sprint 3 PSG2	00:35:33 13:35:00 - 14:10:33	Davblamor 0,00 USD
09/04/2024	daily meeting y organizar el trabajo PSG2	00:38:43 16:32:16 - 17:10:59	Junyao 0,00 USD
09/04/2024	día de clase PSG2	00:39:48 16:31:02 - 17:10:50	Juanunsan2 0,00 USD